

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VI – Ranga Reddy District – Road from Kothapally PWD road to PWD road Tandur via Kothapally, Nurullapur in Bantawaram (M) in Ranga Reddy District” - Re-Revised Administrative Sanction along with tender premium - Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1680

Dated: 11-09-2012.
Read the following:-

- 1) G.O.Ms.No.173, PR&RD(Progs.II) Department, Dt.28.04.07.
- 2) G.O.Ms.No.516, PR&RD (Progs.II) Department, Dt.19.11.07
- 3) From the ENC(PR), PMGSY , Hyd, Lr.No.W29/DEE.IV/RR/
AP VI- 1702/MDK/2008, Dated. 30.11.2011.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs. 125.60 lakh in respect of the work “Road from Kothapally PWD road to PWD road Tandur via Kothapally, Nurullapur in Bantawaram (M)” in Ranga Reddy District under PMGSY Phase VI. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction for an amount of Rs.140.68 lakh on the above said road work.

2. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.142.58 Lakh as against the Original Administrative Sanction of Rs.125.60 lakh and Revised Administrative sanction of Rs.140.68 lakh in respect of the work Road from Kothapally PWD road to PWD road Tandur via Kothapally, Nurullapur in Bantawaram (M) in Ranga Reddy District” under PMGSY Phase VI due to excess tender premium.

3. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.142.58 Lakh (Rupees One Crore and forty two lakh and fifty Eight Thousand only) including GOI share of Rs. 125.60 lakh (Rupees One crore Twenty five Lakh and sixty thousand only) and present State share of Rs.1.90 Lakh (Rupees One lakh Ninty thousand only) (already accorded as RAS of Rs.15.08 lakh + Rs.1.90 lakh to be accorded as Re-RAS) in respect of the road work “Road from Kothapally PWD road to PWD road Tandur via Kothapally, Nurullapur in Bantawaram (M) in Ranga Reddy District” under PMGSY Phase VI as against the Original Administrative Sanction of Rs. 125.60 lakh (Rupees One Crore twenty Five Lakh and Sixty thousand only) and Revised Administrative Sanction of Rs.140.68 lakh (Rupees One crore forty lakh and sixty eight thousand only) due to the excess tender premium charges has to be borne by the State Government as per the PMGSY guidelines. The amount chargeable is as follows:

Original Administrative Sanction	: Rs. 125.60 lakh
<u>RAS</u> (PMGSY+State Share)	: Rs.125.60+15.08
As per the G.O.MS.No.516, PR&RD (Progs.II) Dept, , dt. 19.11.2007.	=Rs.140.68 lakh
The Present proposal to be accorded as Re-RAS (PMGSY+State Share+State Share)	: Rs.125.60+15.08+1.90 = Rs.142.58 lakh

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.18599/394/12/Expr.PR&RD, dt.01.8.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Ranga Reddy District.
The District Treasury Officer, Ranga Reddy District.
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)
The Finance (Expr.PR&RD) Dept.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.